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ESTIMATE RUN 02/09/2010

ESTIMATE SUMMARY 08:38:11

CONTID: C16390         ESTIMATE NO: 0001 PROG 2005

PCN: 16390-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PREBLE CREEK DRAINAGE (I-25 & SH 7) PERCENT TIME:

PROJECT NO: C0253-201                     

PREBLE CREEK DRAINAGE (I-25 & SH 7)

NAME OF ROAD: 025A

PROJECT COUNTIES: BROOMFIELD, REGION 4

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/29/2010 DATE TIME STARTED 01/25/2010

6663 COLORADO BLVD. DATE LET 10/15/2009 DATE WORK BEGAN

 DATE AWARDED 10/23/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2009 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 01/25/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,402,022.85 PARTICIPATING $ $ 22,430.00

AWARD PROJECT AMT: 2,833,973.85 NON-PARTICIPATING 71,513.33

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,818.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.65

TIME ALLOW:

ORIG TIME ALLOW:

151 WORK DAYS

WORK DAYS151

2.76%

3,308,079.52

93,943.33

93,943.33

91,125.03

$

$

$

$

22,430.00

71,513.33

93,943.33

0.00

93,943.33

-2,818.30

0.00

91,125.03

0.00

AMOUNT DUE 91,125.03 91,125.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,125.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

4.0
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 0.200 1,220.00

6,100.00000 0.200 1,220.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00019  
 

0015 REMOVAL OF PIPE 87.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

202-00035  
 

0020 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

245.00000 0.000 0.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 14.000 0.000

EACH 8.000 82.00

10.25000 8.000 82.00

202-00090  
 

0030 *REMOVAL OF CONCRETE PAVEMENT 3,115.000 0.000

SY  0.000 0.00

8.15000 0.000 0.00

202-00210  
 

0035 *REMOVAL OF ASPHALT MAT 1,549.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

202-00220  
 

0040 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF  0.000 0.00

2.60000 0.000 0.00

202-00250  
 

0045 *REMOVAL OF FENCE 430.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 92.000 0.000

LF  0.000 0.00

4.20000 0.000 0.00

202-01130  
 

0055 REMOVAL OF GUARDRAIL TYPE 7 460.000 0.000

LF  0.000 0.00

14.50000 0.000 0.00

202-01170  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TENSIONED CABLE BARRIER 2,930.000 0.000

LF  2,930.000 5,860.00

2.00000 2,930.000 5,860.00

202-01200  
 

0065 *REMOVAL OF END ANCHORAGE 3.000 0.000

EACH 3.000 540.00

180.00000 3.000 540.00

202-01300  
 

0070 *CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

2,070.00000 0.000 0.00

202-04002  
 

0075 *SANDBLASTING 733.000 0.000

SF  0.000 0.00

0.45000 0.000 0.00

202-05150  
 

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,183.000 0.000

CY  0.000 0.00

6.65000 0.000 0.00

203-00010  
 

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 5,978.000 0.000

CY  0.000 0.00

11.65000 0.000 0.00

203-00062  
 

0090 *PROOF ROLLING 8.000 0.000

HOUR 0.000 0.00

63.45000 0.000 0.00

203-01100  
 

0095 *BLADING 80.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0100 *BACKHOE 80.000 0.000

HOUR 0.000 0.00

79.00000 0.000 0.00

203-01510  
 

0105 *POTHOLING 20.000 0.000

HOUR 0.000 0.00

196.00000 0.000 0.00

203-01597  
 

0110 *WETLAND TOPSOIL 240.000 0.000

CY  0.000 0.00

3.15000 0.000 0.00

207-00305  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STOCKPILE WETLAND TOPSOIL 240.000 0.000

CY  0.000 0.00

3.15000 0.000 0.00

207-00310  
 

0120 EROSION LOG (12 INCH) 2,900.000 0.000

LF  80.000 340.00

4.25000 80.000 340.00

208-00002  
 

0125 SILT FENCE 5,600.000 0.000

LF  666.000 1,631.70

2.45000 666.000 1,631.70

208-00020  
 

0130 GRAVEL BAG 400.000 0.000

LF  24.000 162.00

6.75000 24.000 162.00

208-00034  
 

0135 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

208-00045  
 

0140 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

635.00000 0.000 0.00

208-00070  
 

0145 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 120.000 0.000

HOUR 0.000 0.00

39.00000 0.000 0.00

208-00103  
 

0150 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 80.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

208-00105  
 

0155 EROSION CONTROL SUPERVISOR 302.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

208-00205  
 

0160 RESET END SECTION 2.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

210-00015  
 

0165 *RESET GROUND SIGN 2.000 0.000

EACH 1.000 155.00

155.00000 1.000 155.00

210-00810  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GATE 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-01011  
 

0175 *RESET GUARDRAIL TYPE 3 293.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

210-01130  
 

0180 *RESET TENSIONED CABLE BARRIER 1,430.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

210-01190  
 

0185 RELAY PIPE (24 INCH) 66.000 0.000

LF  0.000 0.00

61.00000 0.000 0.00

210-02024  
 

0190 *RELAY RIPRAP 9.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

210-02900  
 

0195 *SEEDING (NATIVE) 8.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

212-00006  
 

0200 *SOIL CONDITIONING 8.000 0.000

ACRE 0.000 0.00

2,895.00000 0.000 0.00

212-00032  
 

0205 *MULCHING (WEED FREE HAY) 8.000 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00002  
 

0210 *MULCH TACKIFIER 1,170.000 0.000

LB  0.000 0.00

1.95000 0.000 0.00

213-00061  
 

0215 *PERENNIALS (2.25 INCH POT) 1,500.000 0.000

EACH 0.000 0.00

2.35000 0.000 0.00

214-00905  
 

0220 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 3,050.000 0.000

SY  0.000 0.00

1.80000 0.000 0.00

216-00042  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

178.00000 0.000 0.00

217-00020  
 

0230 *PRAIRIE DOG MANAGEMENT 1.000 0.000

L S 0.500 1,300.00

2,600.00000 0.500 1,300.00

240-00100  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 1,000.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

304-06007  
 

0240 *RECONDITIONING 125.000 0.000

SY  0.000 0.00

5.30000 0.000 0.00

306-01000  
 

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

50.50000 0.000 0.00

403-00720  
 

0250 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 578.000 0.000

TON 0.000 0.00

67.50000 0.000 0.00

403-33841  
 

0255 *CONCRETE PAVEMENT (13 INCH) 3,115.000 0.000

SY  0.000 0.00

51.00000 0.000 0.00

412-01300  
 

0260 *GETEXTILE (EROSION CONTROL) (CLASS 1) 2,490.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

420-00102  
 

0265 *RIPRAP (18 INCH) 2,237.000 0.000

CY  0.000 0.00

47.25000 0.000 0.00

506-00218  
 

0270 CONCRETE SLOPE AND DITCH PAVING 3.000 0.000

CY  0.000 0.00

445.00000 0.000 0.00

507-00000  
 

0275 CONCRETE CLASS B 164.000 0.000

CY  0.000 0.00

310.00000 0.000 0.00

601-01000  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SLAB JACKING 14,887.000 0.000

LB  0.000 0.00

4.70000 0.000 0.00

601-10250  
 

0285 18 INCH REINFORCED CONCRETE PIPE 436.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

603-01180  
 

0290 24 INCH REINFORCED CONCRETE PIPE 9.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

603-01240  
 

0295 18 INCH CORRUGATED STEEL PIPE 1,940.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

603-10180  
 

0300 24 INCH CORRUGATED STEEL PIPE 29.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

603-10240  
 

0305 18 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

603-30018  
 

0310 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

603-30024  
 

0315 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,446.63000 0.000 0.00

604-00305  
 

0320 *VANE GRATE INLET (5 FOOT) 4.000 0.000

EACH 0.000 0.00

4,152.59000 0.000 0.00

604-25005  
 

0325 *VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,900.00000 0.000 0.00

604-25010  
 

0330 *8 INCH PERFORATED PIPE UNDERDRAIN 1,270.000 0.000

LF  0.000 0.00

4.85000 0.000 0.00

605-00080  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PIPE EDGE DRAIN 1,270.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

605-82100  
 

0340 *SUBSURFACE DRAIN OUTLET 225.000 0.000

LF  0.000 0.00

13.75000 0.000 0.00

605-84000  
 

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 0.000

LF  0.000 0.00

16.85000 0.000 0.00

606-00301  
 

0350 *GUARDRAIL TYPE 3 (SPECIAL) 80.000 0.000

LF  0.000 0.00

69.25000 0.000 0.00

606-00305  
 

0355 GUARDRAIL TYPE 7 (STYLE CA) 510.000 0.000

LF  0.000 0.00

56.30000 0.000 0.00

606-00710  
 

0360 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

606-01370  
 

0365 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,435.00000 0.000 0.00

606-02005  
 

0370 *TENTIONED CABLE BARRIER (TL-3) 2,952.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-20013  
 

0375 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000

EACH 0.000 0.00

2,560.00000 0.000 0.00

606-21010  
 

0380 *FENCE BARBED WIRE WITH METAL POSTS 235.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

607-01000  
 

0385 *FENCE (PLASTIC) 1,135.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

607-11525  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DELINEATOR (TYPE I) 11.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00001  
 

0395 *DELINEATOR (TYPE II) 13.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00002  
 

0400 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0405 *DELINEATOR (TYPE I) (BARRIER) 2.000 0.000

EACH 0.000 0.00

10.25000 0.000 0.00

612-00021  
 

0410 2 INCH ELECTRICAL CONDUIT 894.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00200  
 

0415 PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

613-07034  
 

0420 *SIGN PANEL (CLASS II) 28.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00012  
 

0425 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 6.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

614-01503  
 

0430 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

2.000 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

614-01573  
 

0435 *DETOUR PAVEMENT 11,266.000 0.000

SY  0.000 0.00

34.50000 0.000 0.00

621-00450  
 

0440 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

12,000.00000 0.000 0.00

625-00000  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

90,000.00000 0.000 0.00

626-00000  
 

0450 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,200.00000 0.000 0.00

626-01000  
 

0455 *EPOXY PAVEMENT MARKING 58.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0460 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 219.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00012  
 

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 733.000 0.000

SF  0.000 0.00

8.90000 0.000 0.00

627-02001  
 

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

43.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

627-30405  
 

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

62.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30410  
 

0480 FLAGGING 1,000.000 0.000

HOUR 29.000 565.50

19.50000 29.000 565.50

630-00000  
 

0485 TRAFFIC CONTROL INSPECTION 75.000 0.000

DAY 12.000 954.00

79.50000 12.000 954.00

630-00007  
 

0490 TRAFFIC CONTROL MANAGEMENT 151.000 0.000

DAY 10.000 4,000.00

400.00000 10.000 4,000.00

630-00012  
 

0495 UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000

HOUR 0.000 0.00

15.50000 0.000 0.00

630-00015  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 1,650.00

825.00000 2.000 1,650.00

630-80001  
 

0505 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

630-80335  
 

0510 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000

EACH 10.000 540.00

54.00000 10.000 540.00

630-80341  
 

0515 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000

EACH 19.500 1,872.00

96.00000 19.500 1,872.00

630-80342  
 

0520 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000

EACH 9.500 1,235.00

130.00000 9.500 1,235.00

630-80343  
 

0525 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 322.000 0.000

SF  140.000 2,940.00

21.00000 140.000 2,940.00

630-80344  
 

0530 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 5,100.00

5,100.00000 1.000 5,100.00

630-80355  
 

0535 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 945.00

945.00000 1.000 945.00

630-80358  
 

0540 DRUM CHANNELIZING DEVICE 300.000 0.000

EACH 16.500 585.75

35.50000 16.500 585.75

630-80360  
 

0545 CONCRETE BARRIER (TEMPORARY) 3,972.000 0.000

LF  1,986.000 34,755.00

17.50000 1,986.000 34,755.00

630-80370  
 

0550 TRAFFIC CONE 300.000 0.000

EACH 134.500 1,580.38

11.75000 134.500 1,580.38

630-80380  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000

EACH 1.000 3,500.00

3,500.00000 1.000 3,500.00

630-85010  
 

0560 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

4,194.71000 0.000 0.00

630-85040  
 

0565 F/A MINOR CONTRACT REVISIONS 377,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0570 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0575 F/A ASPHALT PAVEMENT INCENTIVE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0580 F/A CONCRETE PAVEMENT INCENTIVE 3,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0585 F/A FUEL COST ADJUSTMENT 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0590 F/A ASPHALT CEMENT COST ADJUSTMENT 2,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0595 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0600 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0605 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $71,513.33 71,513.33CURRENT AMT 2,466,433.40 $$

CAT NO0300 STRUCTURES 

0615 *STRUCTURE EXCAVATION 7,764.000 0.000

CY  0.000 0.00

7.25000 0.000 0.00

206-00000  
 

0620 *STRUCTURE BACKFILL (CLASS 1) 1,259.000 0.000

CY  0.000 0.00

20.50000 0.000 0.00

206-00100  
 

0625 *STRUCTURE BACKFILL (CLASS 2) 2,204.000 0.000

CY  0.000 0.00

6.35000 0.000 0.00

206-00200  
 

0630 *SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

37,500.00000 0.000 0.00

206-01781  
 

0635 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

206-01782  
 

0640 *SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

37,500.00000 0.000 0.00

206-01783  
 

0645 SHORING (AREA 4) 1.000 0.000

L S 0.000 0.00

7,200.00000 0.000 0.00

206-01784  
 

0650 *PIPE RAILING 272.000 0.000

LF  0.000 0.00

32.60000 0.000 0.00

514-00000  
 

0655 CONCRETE CLASS D (BOX CULVERT) 235.000 0.000

CY  0.000 0.00

420.00000 0.000 0.00

601-03030  
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PCN: 16390-BID    ESTIMATE RUN 02/09/2010

PROJECT: C0253-201                     ESTIMATE NO: 0001 08:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0660 REINFORCING STEEL 21,530.000 0.000

LB  0.000 0.00

0.56000 0.000 0.00

602-00000  
 

0665 REINFORCING STEEL (EPOXY COATED) 15,465.000 0.000

LB  0.000 0.00

0.67000 0.000 0.00

602-00020  
 

0670 12X6 FOOT CONCRETE BOX CULVERT (PRECAST) 915.000 0.000

LF  0.000 0.00

630.00000 0.000 0.00

603-71206  
 

CAT 0300 $0.00 0.00CURRENT AMT 894,729.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.000 0.00

18,430.00000 0.000 0.00

620-00001  
 

0680 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 21,680.00

21,680.00000 1.000 21,680.00

620-00011  
 

0685 SANITARY FACILITY 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

620-00020  
 

CAT 0400 $22,430.00 22,430.00CURRENT AMT 40,860.00 $$

PROJECT TOTAL 93,943.33 $ 93,943.33CURRENT AMT 3,402,022.85 $$


